STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY

EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch

690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453

(707) 649-5493

Contract #: 04-0120F4

Cty: SF/ALA Rte: 80 PM: 13.2/13.9
File# 1.28

WELDING INSPECTION REPORT

Resident Engineer:Casey, William
Address. 333 Burma Road

Report No:  WIR-030096
Date Inspected: 23-Sep-2013

City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1600
Contractor: American Bridge/Fluor Enterprises, a Vv Location: S.A.S. Job site
CWI Name: N/A CWI Present: [] Yesl¥l No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Caltrans Quality Assurance Inspector (QALI), Scott Croff, was present at the Self Anchored Span (SAS) job
site to observe the scheduled fabrication of the SFOBB project.

The QAI was tasked with the installation of the Structural Health Monitoring (SHM) systems that are being placed
onto the SFOBB structures. The accessible equipment and the operating conditions were monitored / verified.

The QAI reviewed contract documents and assisted the Structural Materials Representatives (SMRs) with pending
contract documents at pier 7. The QAI used the welding report submittals and welding report packages to cross
reference the welding and inspection status as reported by ABF, along with QA records to identify the overall
status of work reported as complete and in progress. The QAI also continued reviewing the contractor's welding
report packages for conformance with the contract requirements. Thiswork wasin progress at the end of the shift.
Summary of Conversations:

The QAI relayed the status of the report reviews and work in progress to the Structural Materials Representative
Aaron Prchlik. There were no other notable conversations.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials
for your project.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

I nspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Riley,Ken QA Reviewer

Y} TL-603LWelding Inspection Report

Page 2 of 2



	CWIPresentY: Off
	CWIPresentN: Off
	InspectedCWIReportY: Off
	InspectedCWIReportN: Off
	InspectedCWIReportA: Off
	RodOvenInUseY: Off
	RodOvenInUseN: Off
	RodOvenInUseA: Off
	ElectrodeToSpecY: Off
	ElectrodeToSpecN: Off
	ElectrodeToSpecA: Off
	WeldProcFollowedY: Off
	WeldProcFollowedN: Off
	WeldProcFollowedA: Off
	QualifiedWelderY: Off
	QualifiedWelderN: Off
	QualifiedWelderA: Off
	VeriJointFitUpY: Off
	VeriJointFitUpN: Off
	VeriJointFitUpA: Off
	AppDwgY: Off
	AppDwgN: Off
	AppDwgA: Off
	ApprovedWPSY: Off
	ApprovedWPSN: Off
	ApprovedWPSA: Off
	DelayedCancelledY: Off
	DelayedCancelledN: Off
	DelayedCancelledA: Off


